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A/C 7MOD
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MV-22 EMD EFFORT

MV
SRR

MV
PDR

MV
CDR

FLIGHT TEST 7-10

DAB PGM
REVIEW MS-II PLUS

DON
REVIEW

LRIP PROGRAM
REVIEW

DON
REVIEW

DON PGM
REVIEW (CV)

CV
PDR

CV
SRR

CV 
CDR

DESIGN, FABRICATE & ASSEMBLE GRD TEST

DON
MS-III

OIPT
REV (CV)

CONT’D DEV ACTIVITY

DELIVAAC

AAC
AAC

AAC
AAC

AAC
AAC

PROD Lot 7  MV 24 / CV 5

DELIV
PROD   MV 16/ CV 4 DELIV

DELIV
PROD   MV 18 / CV 4 DELIV

LRIP Lot 2 MV 7DELIV
LRIP Lot 3 MV 7DELIV
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FRP Lot 6 MV 18/CV 4
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V-22 PERFORMANCE OVERVIEW

Behind Schedule and Underspent

Behind Schedule and Overspent Ahead of Schedule and Overspent

SPI

CPI

10/92

0%

0% $0M

91% $3011M ACWP

101% $3309M TAB
100%

08/02

Date of Over Target Baseline: 04/98
Number of Over Target Baselines: 1
Date of Next Over Target Baseline: N/A

EMD AIRFRAME

100%

NAVAL AVIATION SYSTEMS

11/982/99,5/99

2/98

5/98, 8/988/99, 11/99
2/00 thru
8/00

N00019-93-C-0006 (CPAF) Bell-Boeing Joint Program

G

Ahead of Schedule and Underspent

4/98 8/00

56% 79%

TCPI    = 0.98

CV = $(27)M
SV = $(16)M

EAC

EV
 %

 S
pe

nt

KTR’S LRE
$3320M

Date of Last Award Fee: SEP 00
Date of Next Award Fee: FEB 01

0700

PM/Office: Col. Nolan Schmidt, PMA-275 Date of Review: 04 DEC 00

0.82

0.86

0.9

0.94

0.98

1.02

1.06

1.1

1.14

1.18

0.82 0.86 0.9 0.94 0.98 1.02 1.06 1.1 1.14 1.18

8/00
CPI = .99
SPI = .99

$3276M EAC
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V-22 PERFORMANCE OVERVIEW

Behind Schedule and Underspent

Behind Schedule and Overspent Ahead of Schedule and Overspent

SPI

CPI

6/96

0%

0% $0M

96%

105%
$483M TAB

100%

02/01

Date of Over Target Baseline: N/A
Number of Over Target Baselines: N/A
Date of Next Over Target Baseline: N/A

LRIP 1 AIRFRAME

100%

NAVAL AVIATION SYSTEMS

2/99,5/99, 2 thru 5/00

N00019-96-C-0054 (CPIF/CPFF) Bell-Boeing Joint Program

G

Ahead of Schedule and Underspent

8/00

90%

TCPI    = 0.72

CV = $13.5M
SV = $(2.6)M

EAC

EV
 %

 S
pe

nt

KTR’S LRE
$463M

Date of Last Award Fee: N/A
Date of Next Award Fee: N/A

8/99, 11/99

11/98, 6 thru 8/00

2/98

8/98

5/98

$443M ACWP

$468M EAC 
$460M BAC

0800

PM/Office: Col. Nolan Schmidt, PMA-275 Date of Review: 04 DEC 00

8/00
CPI = 1.03
SPI = .99

0.82

0.86

0.9

0.94

0.98

1.02

1.06

1.1

1.14

1.18

0.82 0.86 0.9 0.94 0.98 1.02 1.06 1.1 1.14 1.18



TCPI    = 0.92

CV = $(1.8)M
SV = $(4.1)M

Spent

SOLVENCY

S c h e d PM’s
EAC

Total Schedule
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Estimate At Completion

V-22 PERFORMANCE OVERVIEW

Behind Schedule and Underspent

Behind Schedule and Overspent Ahead of Schedule and Overspent

SPI

CPI

5/97

0%

0% $0M

102%
$527.7M
TAB/EAC100%

01/01

Date of Over Target Baseline: N/A
Number of Over Target Baselines: N/A
Date of Next Over Target Baseline: N/A

LRIP 2 AIRFRAME

100%

NAVAL AVIATION SYSTEMS

N00019-96-C-0054 (CPIF/CPFF) Bell-Boeing Joint Program

G

Ahead of Schedule and Underspent

8/00

89%

EAC

EV
 %

 S
pe

nt

KTR’S LRE
$527.7M

Date of Last Award Fee: N/A
Date of Next Award Fee: N/A

$443M ACWP

$519M BAC 

4/002/00
11/99, 6 thru 8/00

3/00, 5/00
5/98

2/98

8/99 5/99

11/98

8/98

2/99

85%

0800

PM/Office: Col. Nolan Schmidt, PMA-275 Date of Review: 04 DEC 00

8/00
CPI = 1.00
SPI = .99

0.82

0.86

0.9

0.94

0.98

1.02

1.06

1.1

1.14

1.18

0.82 0.86 0.9 0.94 0.98 1.02 1.06 1.1 1.14 1.18



TCPI    = 0.86

CV = $(7.4)M
SV = $(0.5)M

Spent

SOLVENCY

S c h e d PM’s
EAC

Total Schedule

To
ta

l S
pe

nt

Estimate At Completion

V-22 PERFORMANCE OVERVIEW

Behind Schedule and Underspent

Behind Schedule and Overspent Ahead of Schedule and Overspent

SPI

CPI

5/97

0%

0% $0M

109% $494M EAC100%

10/02

Date of Over Target Baseline: N/A
Number of Over Target Baselines: N/A
Date of Next Over Target Baseline: N/A

LRIP 3 AIRFRAME

100%

NAVAL AVIATION SYSTEMS

N00019-96-C-0054 (CPIF/CPFF) Bell-Boeing Joint Program

G

Ahead of Schedule and Underspent

8/00

54%

EAC

EV
 %

 S
pe

nt

KTR’S LRE
$488.5M

Date of Last Award Fee: N/A
Date of Next Award Fee: N/A

$251M ACWP

$453M BAC 

6/00

8/00

7/00 5/00 4/00

3/00 2/00
55%

108% $489M TAB

0800

PM/Office: Col. Nolan Schmidt, PMA-275 Date of Review: 04 DEC 00

0.82

0.86

0.9

0.94

0.98

1.02

1.06

1.1

1.14

1.18

0.82 0.86 0.9 0.94 0.98 1.02 1.06 1.1 1.14 1.18

8/00
CPI = .97
SPI = 1.00



M01001-7

V-22 Operating and Support Costs
($M, FY01)

Mission Personnel $8,371 $679 $9,051
Unit Level Consumption 6,650 165 6,815
Intermediate Maintenance 615 2,662 3,277
Depot Maintenance 1,368 1,527 2,895
Contractor Support 1,755 - 1,755
Sustaining Support 2,429 1,198 3,627
Indirect Support 6,775 968 7,743
Demil/Preservation - 19 19
Total $27,963 $7,219 $35,182

Additional TOC
O&S Element MS III Estimate Elements TOC Total
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V-22 Procurement Unit Cost 
History

MV/HV 22 ($M)

AUG95 APB MS III Adj Change

Quantity 473 409 -64
Proc. Cost (TY$) 41,340.2 28,085.0
APUC (TY$) 87.400 68.667 +18.733 (+21.4%)
Proc. Cost  (86$) 18,910.4 17,246.2
APUC (86$) 39.980 42.167 +2.187 (+5.5%)

CV-22 ($M)

Quantity 50 50 -
Proc. Cost (TY$) 4,616.7 5,652.2
APUC (TY$) 92.334 113,044 +20.710 (+22.4%)
Proc. Cost  (86$) 2,531.3 3,549.4
APUC (86$) 50.626 70.988 +20.362 (+40.2%)


